

Table of Contents

Sprint 01 – Project Design and Setup.....2

Change Log.....3

Sprint 01 – Project Design and Setup

Title: Project Design and Setup

Moscow Version: Moscow v1

Backlog: none

Notes: As this is the design and discovery phase, this is currently the only planned sprint. At the completion of this sprint there will be enough information to plan subsequent sprints.

Sprint Tasks:

Task ID	Moscow ID	Task Name	Complete	Notes
0101	M.3.0 M.3.1 M.3.3	Create MOSCOW	Done	Saved to Git Documentation/MOSCOW/Moscow v1.pdf
0102	M.1.1	Design Classes		
0103	M.1.2	Design relationships		
0104	M.1.3	Design Interfaces		
0105	M.1.4 M.6	Design data Structures		
0106	M.5.2	Chose another Design Pattern		
0107	M.5.3	Chose another Design Pattern		
0108	M.1.0 M.1.5 M.1.6 M.3.1 M.3.2 M.3.3	Produce UML Diagrams		
0199	M.3.0 M.3.1 M.3.3	Update / Review MOSCOW and Sprint		

Change Log

This Sprint document works in conjunction with the Moscow document.

20191027 Sprint document created